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us copies of any correspondence or directives issued because of the audit.
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Audit Report 2013-DP-0003

December 19. 2012

Review of the Data Conversion Activities and Interface
Plans and Procedures for the Implementation of FIUD’s
Integrated Core Financial System

What We Audited and Why

We audited the U.S. Department of
Housing and Urban Development’s
(HUD) plans and procedures fbr data
conversion and system interfaces for the
implementation of the HUD Integrated
Core Financial System (ICFS).
We conducted this audit as a component
of the testing of general and technical
controls for information systems in
connection with the annual audit of
HUD’s consolidated financial
statements.

WhatW 1ccommem1
We recommend that the Deputy
Secretary reevaluate the interface
approach documents and the data
conversion plan to ensure that tasks for
each section have been adequately
completed by HUD’s Integrated
Financial Management Improvement
Project contractor and verified by
OCFO. Specifically. the Office of the
Chief Financial Officer (OCFO) should
complete end-to-end testing of the
interface processes. secure an
independent yen ti cation and validation
contractor tor data conversion
validation, coordinate with program
offices to ensure that interface systems
are compatible, and ensure that the
current financial applications are
available until a compatible application
is complete.

What We Found

HUD’s effort to modernize its financial management
system is called the HUD Integrated Financial
Management Improvement Project (HIFMIP). One
goal of HIFMIP was to create ICFS, and replace only
two of the five financial management systems that
HUD uses to accomplish the core financial system
functions. The OCFO did not properly plan and
manage the implementation of lETS. Since 2003,
HUD has spent more than 535 million on HIFMIP and
does not have an operational new core financial
system. The initial vision document was initiated in
2003 and issued in 2004. The contract was awarded in
September 2010. Before executing the contract,
OCFO did not update Project information, follow up
with system owners to ensure that required actions
were completed, plan tir the conversion of public and
Indian housing data within the HUD Central
Accounting and Program System. set up a Project
performance measurement baseline for each data
conversion cycle, and ensure that the scope of the
conversion in the conversion plan would meet HUD’s
needs and comply with the contract. Also, OCFO did
not ensure that key staff and program office
stakeholders were involved in pertinent decisions,
establish an effective deliverable approval process.
ensure that converted data were verified by an
independent verification and validation contractor, and
verify that the contractor complied with the scope of
the conversion.

Base period performance goals and objectives were not
met and additional time and funding will he needed to
complete the project.
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BACKGROUND AND OBJECTIVE

Since fiscal year 1 991. OIG has annually reported on the lack of an integrated core financial
system in our audits of the HUD’s financial statements. HUD uses five separate financial
management systems to accomplish the core financial system functions. The current effort to
modernize HUD’s financial management system is called the HUD Integrated Financial
Management Improvement Project (HIFMIP). The initial vision document was initiated in 2003
and issued in 2004 and functional documents were created. However, progress was halted due to
contract protest and the Office of Budget and Management (0MB) involvement. The contract
was awarded in September 2010. See Appendix C fhr a timeline of events for HIFMP. The
original scope of HIFMIP was to encompass all of HUD’s financial systems, including those
supporting FHA and Ginnie Mae. However, the inclusion of the FHA and Ginnie Mae portions
has been put Ofl hold as a result of review by 0MB. Also, the first phase of HIFMIP will replace
only two of the five financial management systems, resulting in the creation of the new
Integrated Core Financial System (ICFS). It is not clear how this new system will lessen the
dependency on and integrate with the other three core financial systems, nor is it clear how
completion of this first phase will reduce or eliminate the manual processing necessary to
generate HUD’s consolidated financial statements. Since 2003, HUD has spent more than $35
million to implement the HIFMIP vision, including the implementation of ICFS.

Delays have plagued the Project since 2006 and HUD’s Deputy Secretary stopped it in March
2012. Based on the contract that was awarded in September 2010, the implementation date for
ICFS was N arch 2012. In the summer of 201 1. the Project contractor proposed changing the
implementation date to May 2012. However. HUD did not formally approve the proposed new
date. In March 2012, the Project was stopped. and HUD began reevaluating its options for the
Project. HUD could revise the Project plan to implement a “go live” in the first or second
quarter of fiscal year 201 3 or develop and implement a “phased” approach in fiscal year 2013 or
2014. This change in direction would require that HUD quickly address the risks; apply
additional resources; and analyze contract, funding, and Project schedule issues. If this was not
possible, another option was to cancel the implementation of ICFS and stay with the current
HUD Central Accounting and Program System. However, staying with this system would
require enhancements to the legacy financial system over time to reduce risk associated with
audit, security, financial reporting, and operational effectiveness.

Project sponsorship of the Project has been transferred from the Office of the Chief Financial
Officer (OCFO) to the HUD Deputy Secretary. The Deputy Secretary and a working group
comprised of the OCFO. Office of the Chief Information Officer, and the Office of the Chief
Procurement Officer are reassessing its options for the Project. To date. HUD has spent more
than $35 million on the Project.

Our audit objective was to review HUD’s readiness to fully implement ICFS. Specifically, we
wanted to determine whether HUD had properly planned and managed the implementation of
ICFS. We focused on implementation activities related to data conversion and key interfaces
with ICFS.

.1



RESULTS OF AUDIT

Finding 1: OCFO Did Not Properly Plan and Manage the
Implementation of ICFS

The OCFO did not properly plan and manage the application interfaces and data conversion
portions for the implementation of ICFS. This condition occurred because HUD did not apply
(maintain) a consistent project management philosophy nor did it implement the
recommendations of the Project roadmap, As a result, $35 million has already been spent on the
Project; ICES was not completed within the initial contract period; the Project may be in
jeopardy; and additional time and funding will be needed to complete the Project.

Project Information Was Not Updated Before Contract Execution
OCFO did not update Project information between the end of the planning phase
and the execution of the Project contract. In 2003, HUD initiated the Project with
the original scope identified as a multiyear project to replace HUD’s core
financial system with a solution that integrated financial information HUD-wide.
The plans essentially affected 34 separate applications within the agency and 73
existing interfaces between computer systems.

The HIFMIP contract solicitation and statement of objectives were issued in fiscal
year (FY) 2006. These documents were created based upon HIFMIP project
documentation created in the early phases of the project (through FY 2005) and
those documents were provided to all contractors for review in the request for
proposal, development of a perfonTlance work statement, and etc. The systems
listed in these documents, current at the time they were written, changed between
2005 and 2010, when the HIFMIP ICFS contract was awarded. Because of this,
new and retired systems were not reflected in the HIFMIP contract that was
awarded in September, 2010. Including outdated project documentation within
the contract solicitation resulted in the execution of a contract with inaccurate
information regarding the scope of work to be performed. This required
additional time and resources from both HUD and contractor staff and delayed the
definition of interface requirements and the completion of several interfaces.

In December 2010, we issued a finding1 that Project planning documents had not
been updated to reflect current conditions. We noted that within the 18-month

Audit Report 201 l-DP-0003 - HUD Did Not Fully Comply With the Requirements of 0MB Circular A-127.
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window for accomplishing the initial implementation, the contractor would have
to update Project documentation, reevaluate system interfaces due to changes in
HUD’s computing environment over the years. and assess changes in Federal
requirements. OCFO officials stated that they did not see a need to update the
vision and requirements documents developed through fiscal year 2005 because
they believed that neither the amount of time elapsed nor detail changes would
alter the objectives that the contractor would agree to perform for a fixed price.
OCFO officials also stated that the contract would include objectives to verify that
HUD was current with Federal requirements and to maintain that position
throughout the life of the contract.

Office of Management and Budget (0MB) Circular A- 127, section 6, part H,
requires that agencies implementing anew core financial management system
monitor the project’s progress and institute performance measures to ensure that it
is on schedule and within budget. Agencies must also assess risks regularly and
mitigate them in a timely manner. OCFO did not regularly assess the risks. The
systems listed in the Project planning documents, current at the time it was
written, changed between 2005 and 2010, when the Project’s ICFS contract was
awarded.

OCFO Did Not Follow Up With Program System Owners
OCFO did not follow up with program office system owners during the 5-year
period between the completion of the planning phase and the execution of the
contract to ensure that actions required from the system owners had been
completed. Specifically, OCFO did not ensure that maintenance contracts for
those systems required to interface with ICFS contained clauses and funding to
complete the work, contrary to HUD’s system development methodology. This
section provides that HUD should “Clarify resource availability before a system
project proceeds. Beginning with the approval of a project, the continuation of a
system project is contingent on a clear commitment from the sponsoring
management. This commitment is embodied in the assurance that the necessary
resources will be available, not for the next activity only, but for the remainder of
the lifecycle.”

For example, the contract for the newly implemented HUD Integrated Acquisition
Management System3 contained requirements and funding to create an interface
with the HUDCAPS4application; however, ICFS was not included. HUD’s
planned interface with the Facilities Resource Management System was not
completed because the maintenance contract for the application expired in August

2 l-IUD System Development Methodology. Introduction. Page 9.

HUD Integrated Acquisition Management System is a Web-based software that is the acquisition package most
widely used in government. It can be customized as needed to meet BUD’s specific requirements.
‘ IIUDCAPS captures. reports. controls, and summarizes the results of the accounting processes. including budget
execution and funds control, accounts receivable and collections, accounts payable, and the general ledger.

The Facilities Integrated Resource Management System is used to maintain HUT) data on its space alterations
projects. office equipment. and leased office space.



of 201 1 and had not been renewed. The planned interface with FedTraveler was
delayed because necessary contract modifications and funding to have the U.S.
General Services Administration’s vendor-contractor participate in the process
had not been completed. The lack of OCFO follow-up with the system owners, to
ensure that actions required from the program office system owners had been
completed. contributed to the delays.

OCFO Did Not Plan for the Conversion of Public and Indian Housing Data
Within HUDCAPS
OCFO did not fully exercise its financial management authority, as provided by
the Chief Financial Officers Act of 1990 (Public Law 101-576), to oversee the
conversion of public and Indian housing data within HUDCAPS. On August 1,
2005, the Assistant CFO for Budget sent a memorandum to the General Deputy
Assistant Secretary for Public and Indian Housing discussing the HIFMIP project
and their plans to issue a request for proposal. Within the memorandum, the
Assistant CFO informed PIH that “The HIFMIP budget, timeline and scope do
not provide either the time or resources to modify the new core financial system
to perform programmatic functions.” The Office of Public and Indian Housing
did not complete the conversion and transfer of voucher and moderate
rehabilitation program data in the HUDCAPS accounting system, and OCFO did
not adequately monitor HUD’s actions and plan for a mitigation strategy before
executing the contract in September 2010. OMB’s guidance to agencies specifies
that an OCFO should have the authority to manage directly or monitor, evaluate,
and approve the design, budget, development, implementation, operation, and
enhancement of agencywide and agency component accounting, financial, and
asset management systems. One of the original objectives for the Project was to
retire HUDCAPS. The Office of Public and Indian Housing maintains critical
tenant-based rental assistance program data in HUDCAPS. but PeopleSofl7cannot
address the data requirements without customization. Thus, HUDCAPS could not
be turned off, as the customization had not been completed.

OCFO Did Not Set Up a Project Performance Measurement Baseline for Each
Data Conversion Cycle
The performance measurement baseline was necessary so that OCFO
management could receive timely results from each of the mock conversion
cycles and properly measure and analyze Project performance. The Project
contract requires the contractor to conduct at least three mock data conversions
and deliver the results in an analysis report. However. OCFO did not negotiate
with the contractor to establish a baseline due date for each conversion. Rather,
only one baseline due date was used to measure the Project performance at the
end of the third conversion cycle. As a result. OCFO could not ensure that all

Fedtraveler is a comprehensive, end-to-end service to plan. book. track, approve, and request reimbursement for
travel services for the Federal employee.

PeopleSoft is an integrated software package that provides a wide variety of business applications to assist in the
day-to-day execution and operation of business processes. Each individual application interacts with others to offer
an effective and efficient means of working and reporting results.
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conversion issues identified during the two conversion cycles were followed up in
a timely manner.

OCFO Did Not Ensure That the Scope of the Conversion in the Conversion Plan
Would Meet HUD’s Needs and Comply With the Project Contract
OCFO’s financial systems maintain about 15 years of financial transactions, and
HUD needs to have historical data converted to ICFS due to the high level of
demand for ad hoc reporting using historical data. However, at the contractor’s
recommendation, OCFO management agreed to allow the contractor to convert
only fiscal years 2011 and 2012 financial transactions. As a result, OCFO’s
ability to produce reports based on historical data could be limited if HUDCAPS
is retired.

OCFO Did Not Involve Key Staff in Decisions
OCFO did not assign specific individuals and obtain the participation of skilled
individuals for each of the interfaces or use integrated project teams in the
interface decision-making processes as recommended in HUD’s system
development methodology8for life cycle management projects. Specifically,
OCFO assigned a project manager for the Project when the contract was awarded
in September 2010; however, it did not formally assign specific individuals to
lead the various aspects of the Project, including the interfaces. HUD’s system
development methodology states that specific individuals should be assigned to
perform key roles throughout system development. Certain roles are considered
vital to a successful system project, and at least one individual should be assigned
to fulfill each role. More than one individual should represent the users of the
system to help fully accomplish the objectives of the project and assist in making
decisions that could affect the users. Further, the skill of the individuals
participating in a system project is the single most significant factor in a
successful project. Because OCFO did not assign a specific individual to be
responsible for the interface portion of the Project, obtain the participation of
skilled individuals, and use integrated project teams to make decisions, it
essentially left control of the Project to the contractor.

OCFO Did Not Ensure That all Program Office Stakeholders Were Involved With
the Data Conversion-Related Activities
Although the Project contractor and Project team held information exchange
meetings with stakeholders such as the Office of Community Planning and
Development, Office of Policy Development and Research, Office of Fair
Housing and Equal Opportunity, and Office of Healthy Homes and Lead Hazard
Control during the initial phase, the Project contractor and Project team did not

8 HUD System Development Methodology, Introduction, Pages 8-9,

7



have additional meetings with these stakeholders to discuss conversion-related
activities throughout the Project. HUD’s project planning and management life
cycle procedures state that the project should “Identify stakeholders and
organizations that are impacted and/or have a stake in the success of the project.
Many of these stakeholders may become members of the Integrated Project
Teams (IPT) and play a signiticant role in the execution of the project. The IPT
works as a team of decision makers to achieve consensus on tasks related to
guiding projects through the PPM [project planning and management] Life,
Cycle.”

Additionally, befbre executing the integrated baseline review,9management did
not ensure that the performance measurement baseline reflected the entire scope
of work, documented at the appropriate level of detail. Therefore, OFCO was not
able to fully incorporate the business needs of the program offices. Also, OFCO
did not adequately coordinate with program offices on the data that would be
converted. As a result, HUD management could not ensure that the conversion
process followed by the contractor would provide successful data migration.

OCFO Did Not Establish an Effective Process for Approving Interface-Related
Deliverables
OFCO did not track to whom deliverables were sent for review or complete
reviews of the interface-related deliverables in a timely manner. The Project
contract was executed September 23, 2010, and established the mechanism for
approval of the Project in phases through the acceptance of contract deliverables.
Based on that process, the Chief Financial Officer’s government technical
representative established a tracking spreadsheet for documenting receipt and
approval or rejection of the contract deliverables. The Chief Financial Officer’s
government technical monitor was responsible for reviewing the documentation,
determining who on the HUD staff needed to review and approve the
documentation, and tracking that process to recommend either acceptance or
rejection to the government technical representative. The government technical
monitor did not track to whom documents were sent for review. Although
required completion dates were established, HUD did not always accept or reject
the submitted documents within the established review period.

A change control board° was created to address concerns regarding Project
completion within the base period, and in August 2011, interface specification
approach documents were approved by the board to allow the contractor to begin
to design the interfaces. OCFO approved the approach that would be applied to
the design; however, design and specification documents were not approved

The integrated baseline review is a formal review or assessment of the contractofs performance measurement
baseline. The review involves a discussion and evaluation of the performance measurement risks and management
controls.

A change control board serves as the decision-making body for each program area project. The (CR is the
control mechanism for the program office that has requested the need for which the project has been initiated. For
ICFS. this included staff from OCF() and the Project contractor. (System Development Methodology. Section 1)
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before the contractor began to develop the interface programs. HUD’s system
development methodology requires that the project sponsor “document
completely and accurately activity results and decisions.” The document further
establishes a link between effective communication and coordination of activities
throughout system development and indicates that effective communication is
dependent on the complete and accurate documentation of decisions and activities
leading up to decisions. Activities and decisions should not be considered
complete until there is tangible documentation of the activity or decision.

OCFO Did Not Ensure That Data Converted Were Adequately Verified and
Validated by a HUD Official or an Independent Verification and Validation
Contractor
Mock conversions11 1 and 2 were completed in September and November 2011.
However, the Project contractor was not able to grant OCFO officials’ access to
TCFS to verify the converted data until November 2011. HUD needed access to
compare source data files and converted data electronically during the mock 1 and
mock 2 conversions. As a result, HUD did not have sufficient time to identify
and resolve issues of mock 1 and mock 2 conversions before moving forward
with mock conversion 3.

Also, BUD did not comply with its project planning and management procedures
to ensure that an approved independent verification and validation plan and test
plan were in place before starting the data conversion process. Without verifying
and validating converted data after each conversion cycle independently, HUD
management could not ensure that all data were transferred to the new system
accurately.

OCFO Did Not Ensure That the Project Contractor Complied With the Scope of
the Conversion as Approved in the Conversion Plan
The contractor was required to convert 11 months of fiscal year 2011 financial
data during the mock I conversion cycle. The Project contract states that “the
Contractor shall design its conversion programs to convert HUD’s historical,
closed-item data.” However, the contractor did not convert all of the fiscal year
2011 financial data that OCFO provided to it. OCFO management informed the
OIG that the Project contractor did not do so because the software used for the
new financial system was not ready and the contractor needed to focus on
completing the software.

Because OCFO did not ensure that the Project contractor complied with the scope
of the conversion, the contractor did not convert all data specified by the contract.
OCFO was not able to verify the data or rectify any issues affecting a complete
data conversion before continuing to the next mock conversion.

According to the approved data conversion plan, the Project contractor was required to conduct three mock data
conversions before the production conversion.

9



OCFO Was Not Consistent With the Interface Approach
ICFS was originally scheduled to go live in March 2012, and to meet that
deadline, the contractor proceeded, although HU D had not approved contract
deliverables that had been submitted. During a Project status meeting in May
2011, the contractor informed BUD that the status of the interface portion of the
Project would be changed to a higher risk level if the interface design documents
were not approved by the following day. This issue resulted in a review of the
interface design documents submitted and a decision that the proposed designs
needed to be revised in July 2011. The OCFO project manager met with the
Deputy Assistant Chief Financial Officer for Systems and the contractors to revise
the design of the interfaces and change the focus from application-based to
transaction-based interfaces. The resulting modifications delayed the start of
programming for the interfaces. Due to these changes, the Project contractor also
requested that the go live date be changed to May 2012 and requested additional
funding for the Project. In addition, contractor performed testing of the interfaces
was limited to the portion of the interface that the contractor created. Additional
testing of the complete interface will be required once the interfaces are
completed.

OCFO Did Not Maintain a
Consistent Project Management
Philosophy

The final Project roadmap document, dated December 2005, included specific
details regarding the actions that HUD needed to take to accomplish the Project
on time, within budget and scope. The document specifically outlined

1. A project structure indicating that the Project affected all program,
administrative, and support organizations within BUD and required their
support, input, and resources to achieve the new ICFS on time, on budget, and
within scope.

2. Actions that the project management team needed to accomplish related to the
existing financial systems data.

3. The requirement to prepare fur impacts on the legacy systems and interfaces
by developing a maintenance contract update strategy and plan for all affected
systems, working with procurement staff to issue or modify the legacy
systems maintenance contracts to support Project requirements.

4. The inclusion of specific individuals with expertise for each interface to be
developed and maintained.

5. The need to maintain a liaison with other HUD and external system owners
and sponsors SO that they could assess the impact on the Project.

These specifications listed in the roadmap set the parameters for a comprehensive
Project management philosophy. However, HUD did not implement or maintain
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this philosophy, as it did not implement the recommendations of the initial Project
roadmap document or follow H UD’ s system development methodology
requirements.

The recommendations that resulted from the initial phase of the Project were
summarized in the document, “HUD’s Financial Management Vision,” issued in
July 2005. The original Project vision called for the replacement of HUDCAPS,
PAS12,Hyperion,’3the Financial Data Mart,14 and the portions of the Line of
Credit Control System (LOCCS)15 that related to core financial functions. The
document included specific information regarding the justification for each
application. It concluded that HUDCAPS. PAS. and LOCCS were not Office of
Federal Financial Management compliant applications and that they ran on
outdated technology that was costly to maintain. It also indicated that the
reconciliation of HUDCAPS required an “extraordinary effort” from HUD staff to
accomplish monthly and at year end and that the batch processing of financial
transactions between PAS and HUDCAPS resulted in untimely financial
information. In addition, the results of HUD’s analysis concluded that the
functionality provided by both Hypenon and the Financial Data Mart would be
accomplished in a more efficient and integrated manner through replacement. As
the project progressed after the contract was let, decisions were made that revised
the scope of the Project to eliminate only the HUDCAPS and PAS applications.
As a result, HUD would continue to rely on the LOCCS, Hyperion, and Financial
DataMart applications and would decrease the amount of functionality it would
use within the new core financial system product. Peoplesoft. This decision also
meant that additional interfaces among these applications had to be created and
maintained.

12 PAS is an integrated subsidiary ledger for HUD’s grant, subsidy, and loan programs. PAS maintains accounting
records based on the receipt of funding authorizations from HUDCAPS. which generates transaction activity at
different levels.

Hyperion is HUD’s consolidated financial statement system. It captures, records, and summarizes 1-IUD’s
financial results of operations across all business areas in accordance with the requirements defined by 0MB. the
U.S. Government Accountability Office. the U.S. Department of the Treasury. Congress. and HUD program otfices
to fulfill HUD’s quarterly and annual Treasury reporting requirements.
14 The Financial Data Mart was created to provide a consolidated reporting environment of HUDs financial data to
users to create ad hoc queries and reports for analysis and execute canned financial reports.

LOCCS supports OCFO and all HUD program offices in coordinating and controlling grant. loan, and subsidy
disbursements. The system is the Chief Financial Officer’s primary vehicle for cash management while monitoring
disbursements according to the individual control requirements used by HUD program offices to ensure program
compliance. LOCCS is both a payment control tool and a IIUD post award financial grants management system.
LOCCS is also the link that connects HUD’s program management information systems to its program accounting
data.
1(, The Office of Federal Financial Management exists within 0MB and is responsible for the financial management
policy of the Federal Government. Its responsibilities include implementing the financial management improvement
priorities of the President, establishing government wide financial management policies of executive agencies. and
carrying out the financial management functions of the Chief Financial Officers Act of 1990.

11



Through fiscal year 2008, 1-IUD spent $12.3 million on the initiation of the Project
and development of the Project vision, requirements definition, transition support,
and request for proposal technical evaluation assistance. Through May 2012.
includmg the initial S 12.3 million, HUD had spent more than 535 million (see
appendix B) on implementation tasks to get the Project to go live. As part of this
process, Project documentation detailing data requirements, functional
requirements, legacy system disposition, and Project plans moving forward were
developed. The decisions HUD made regarding the implementation of ICFS were
not in line with the original plan and modified the amount of work the contractor
was expected to accomplish within the contract base period.

Conclusion

OCFO did not update the original scope of the Project or implement the
recommendations of the initial Project roadmap to ensure that the Project was
ready to move forward before the contract was executed. HUD did not fully
embrace its authority under the Chief Financial Officers Act of 1990, fhllow
H V D’s system development methodology requirements, or effectively
communicate with the other affected system owners. In addition, OCFO did not
formally assign a specific individual to be responsible for the interface portion of
the Project, use inte’ated project teams to make decisions, establish an adequate
contract deliverable review process, or establish an interface approach early in the
process. It essentially left control of the Project to the contractor. As a result,
HUD does not have an operational new core financial system, and more than $35
million was spent on a project that is not operational. Additional time and
funding will be needed to complete the Project.

As HUD assesses the future of the Project, it is clear that it is in jeopardy and that
additional time and funding will be needed to complete the implementation of
ICFS. A decision to abandon the Project and maintain HUDCAPS will result in

$35 million being lost and additional funding will be required to upgrade
HUDCAPS. While HUD is making decisions on the Project and its approach,
additional money is being spent to maintain the applications and interfaces that
ICFS was suppose to replace. A decision to modify either the contractor or the
software application would also result in the loss of money spent and the need for
additional funding. As the decisions regarding the Project are contemplated.
HUD needs to ensure that the Project is properly planned and managed, that the
objectives of the department are met and that any additional funding spent
towards the Project is appropriate and progressive.

12



Recommendations

\Ve recommend that the Deputy Secretary:

IA. Ensure that revisions are made to the contractor performance work
statement moving forward on the Project to ensure its accuracy regarding
the work to he accomplished.

1 B. Complete the required modifications in the maintenance contracts for
program office systems that interface with ICFS to ensure that the Project
can move forward smoothly.

IC. Establish a performance measurement baseline for each mock conversion
cycle.

ID. Ensure that the HUDCAPS application remains available for program office
use until a replacement application is complete or an adequate work-around
is established.

1 E. Assign specific individuals to be responsible for each of the interfaces
within the Project moving forward.

IF. Establish integrated project teams to review the interface specifications and
designs to ensure that they are in line with programmatic and technical
requirements.

1G. Reevaluate the document approval process for the Project; establish a
mechanism to ensure that Project approvals are provided by the suitable
level of management; and confirm a continued commitment to the Project
scope, direction, and resource requirements.

I H. Reevaluate the interface approach and design documents to ensure that
timely approvals are made regarding the interfaces in line with the Project
scope, direction. and resource requirements.

11. Ensure that complete end-to-end testing of the interface processes is
completed.

IJ. Verify that all fiscal year 2011 data are properly converted in the new
system and the conversion scope requirements are met as stated in the
contract.

I K. Ensure that the new independent verification and validation contractor
develops and approves a verification and validation plan and test plan betire
conducting the revised conversion process.

I L. Ensure that future information technology projects managed by OCFO
require that converted data be ‘verified by HUD officials or an independent
verification and validation contractor before the beginning of the next
conversion cycle.

13



SCOPE AND METHODOLOGY

The audit was perftwmed between February and June 2012 at HUD headquarters. Washington.
DC. Data reviewed were for the period 2004. the initiation of the Project. to July 2012. after the
base period of the contract ended. Our overall objective was to evaluate whether HUD was
ready to move forward with the full implementation of ICFS. Specitically. we reviewed data
conversion activities and interface plans and procedures for the new ICFS application to
determine whether they were designed and built as intended so that all pertinent data would he
extracted, free of errors and omissions, and accurately transferred. To accomplish our objective.
we

• Used 0MB Circular A-127, HUD’s system development methodology, the Chief
Financial Officers Act of 1990, HUD acquisition regulations, the Office of the Chief
Information Officer’s Integrated Review Baseline Guide, and HUD’s project planning
and management life cycle procedures as guidance.

• Conducted interviews with staff and contractors from OCFO and the Office of the Chief
Procurement Officer and reviewed the Project contract.

• Obtained an understanding of the interface requirements, data conversion specifications,
and the Project deliverable and approval process.

• Reviewed the contract and supporting documentation for planned interfaces and data
conversion methodologies.

We conducted the audit in accordance with generally accepted government auditing standards.
Those standards require that we plan and perform the audit to obtain sufficient, appropriate
evidence to provide a reasonable basis for our tindings and conclusions based on our audit
objectives. We believe that the evidence obtained provides a reasonable basis for our findings
and conclusions based on our audit objective.
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INTERNAL CONTROLS

Internal control is a process adopted by those charged with governance and management.

designed to provide reasonable assurance about the achievement of the organization’s mission.

goals. and objectives with regard to

• Effectiveness and efficiency of operations,

• Reliability of financial reporting, and
• Compliance with applicable laws and regulations.

Internal controls comprise the plans. policies, methods. and procedures used to meet the
organization’s mission. goals, and objectives. Internal controls include the processes and

procedures for planning, organizing, directing, and controlling program operations as well as the

systems for measuring, reporting, and monitoring program performance.

Relevant Internal controls

We determined that the following internal controls were relevant to our audit
objective:

• Up-to-date written policies and procedures to ensure that data conversion
and interfaces were complete and valid,

• Compliance with Federal requirements, and
• Design and implementation of policies and procedures.

We assessed the relevant controls identified above.

A deficiency in internal control exists when the design or operation of a control does

not allow management or employees, in the normal course of performing their
assigned functions, the reasonable opportunity to prevent, detect, or correct (1)
impairments to effectiveness or efficiency of operations. (2) misstatements in
financial or performance information, or (3) violations of laws and regulations on a
timely basis.

Based on our review, we believe that the following item is a significant deficiency:

• OCFO did not properly plan and manage the application interfaces and
data conversion portions for the implementation of ICFS.
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APPENDIXES

Appendix A

AUDITEE COMMENTS AND OIG’S EVALUATION
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OIG Evaluation of Auditee Comments

Comment 1 We appreciate the update for the moving forward strategies.
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Appendix B

TOTAL PROJECT COST FROM FISCAL YEARS 2003 to 2012

Total Project cost from fiscal years 2003 to 2012

Development,
Project cost description modernization,

and enhancement
Project vision S 1 .0

Project initiate S0.7
Requirements definition S () .5
Transition support 50.5

Request for proposal technical evaluation assistance 50.6
Total actual costs for fiscal years 2003 to 2008 S 12.3

I 8-month Project base period for actual implementation
tasks for ICFS (September 2010-March 2012) (Federal $23.0
Housing Administration subsidiary ledger and ICFS)

Total cost as of May 2012 S35.3

Notes:
I. Cost is in millions of dollars.
2. No cost was incurred in fiscal year 2009 due to a protest to the contract.
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Appendix C

HIFMIP Timeline from 2004 to 2012
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